BORETTA CONSTRUCTION 2002 LTD.

ECOLE DUGALD SCHOOL CHILDCARE CENTRE

CONSTRUCTION SCHEDULE

	JUNE			JULY					AUGUST				SEPTEMBER				OCTOBER					NOVEMBER				DECEMBER					JANUARY			
	11	18	25	02	09	16	23	30	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28
Build up site																																		
Parking Lot																																		
Excavation																																		
Piling																																		
Concrete																																		
Framing																																		
Roofing																																		
Electrical / Mechanical Rough-ins																																		
Drywall boarding																																		
Taping																																		
Prime Paint																																		
Finish Paint																																		
Acoustics																																		
Flooring																																		
Millwork																																		
Electrical / Mechanical Finish																																		
Exterior Sidewalks																																		
Stucco																																		
Landscaping																																		
WEEK NUMBER	**1**	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**	**20**	**21**	**22**	**23**	**24**	**25**	**26**	**27**	**28**						